Source: CMM Section J
HANFORD SITE LANDLORD MARCH 1998
PERFORMANCE REPORT WBS 1.5
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0
FO 1 0 0 0 0 6 0 7
RL 6 1 0 0 0 6 0 13
Total Project 7 1 0 0 0 12 0 20
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